Redwood Implementation

REDWOOD

- Remains on track to go live February 2019
- Finishing data integrity activities

Key Steps This Year

- Organizational change management
- Communication
- Testing
- Training
- Operational and Systems Readiness