PEB Project Plan Phases

Taskforce/ Regents Dec. 2010	Phase I Workgroups/ Regents May 2012	Phase II Workgroups	TBD
Initiate "Determine What"	**Discovery** "How"	**Implement** "Monitor & Control"	**Close**
Define objectives	Evaluate current (as-is) state	Do the work	Business owner acceptance
Define scope	Identify opportunities and risks	Monitor against the plan	Evaluate by stakeholder
Identify approach	Conduct Analysis	Report Progress	Lessons Learned
Interview stakeholders	Gather requirements	Manage Change	Finalize plan documents
Document Charter	Define work		
Document deliverables	Identify dependent projects		
Identify resources	Document plan		
	Validate timeline		
< Dec. 2010	Sept. 2011 – May 2012	June 2012 -	TBD